
N.C. 12 Update 9/12/2011 

Over the weekend on Rodanthe, crews removed broken asphalt from road wash outs and 

backfilled them with sand. Sand stockpiles were established at the south end of the Pea Island 

breach. Crews continued grading and stockpiling sand at the sand pit site in Avon, while also 

performing clean up and maintenance on equipment that was damaged due to the salt water from 

the waves of Katia.  

At the temporary bridge location on Pea Island, crews continued installing sheet pile at the north 

end. The sheet pile is used to protect the end of the bridge and the roadway as it connects to the 

bridge. The pile template for the interior piles was completed, installed and inspected. Five 

truckloads of the temporary bridge were delivered along with two loads of H-shaped piling 

(support pilings for the end of the bridge), two pile driving hammers, small work barges and a 

tug boat. Crews continue to preassemble and sort temporary bridge components. Surveying for 

the bridge and grading for the roadway as it approaches the bridge continue.  

 


